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Oregon Tech’s - Capital Projects 
Update

Thom Darrah | Director of Facilities & Capital Planning

F I S C A L  O P E R A T I O N S  A D V I S O R Y  C O U N C I L  ( F O A C )  
P R E S E N T A T I O N  /  1 1 . 1 0 . 2 0 2 1

Presentation Outline

Capital Projects – Underway 
• CEET
• Boivin Hall Renovation
• Campus Way/Dan O’Brien Roundabout
• Track/Stadium Renovation*
• New Residence Hall

Capital Projects - Completed 
• Track Renovation
• Cornett Renovation - Phase 2
• Student Rec Center

* Track Renovation complete / Stadium 
Renovation pending. 

Capital Improvement Replacement (CIR)
• FY 19/20 - Underway
• FY 21/22 – Pending

New CEET Building
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New CEET Building
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Boivin Hall Renovation
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Boivin Hall Renovation

Campus Way/Dan O’Brien Roundabout

Campus Way/Dan O’Brien Roundabout
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Track/Stadium Renovation

Track/Stadium Renovation

Track/Stadium Renovation
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New Residence Hall

Cornett Renovation – Phase 1 / Phase 2

Student Recreation Center
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Capital Improvement Replacement (CIR) 
Projects

UPE 797 – FY17/19 CIR Projects
#
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Athle ti cs  Sewa ge Li ft Pumps (20,000)$         -$                    443,158$        Underwa y TBD

-$                    -$                    (541,842)$       
-$                    -$                    (541,842)$       

(30,000)$         -$                    613,301$        

(525,000)$       (525,000)$       

Semon Control /HX Upgrade (110,000)$       -$                    

Purvine  Geo Sys tem Renovation (50,000)$         (53,936)$         

Portland-Me tro: Repla ce Cei l ing Ti le (409)$              

Athle ti cs  Offices  (4) HVAC Re placement (30,000)$         

(17,500)$         (12,643)$         600,658$     Comple te d

Exi t Sign Upgra des (75,000)$         -$                    463,158$        Underwa y

Chi l ler Tower Renovation (7,500)$           -$                    593,158$        Pending
Purvine  Elevator Renovation (55,000)$         -$                    538,158$     Underwa y

Aug. 20201,417,433$  

TBD

Aug. 2021

Jul . 2021

TBD

TBD

Comple te d

Underwa y

1,464,069$  Pending TBD

697,236$        Comple te d Apr. 2021

Jan. 2021

TBD

1,404,237$  Comple te d

Comple te d
Comple te d
Comple te d

Comple te d

Comple te d

CIR - UPE797 , FY 17/19 
Final  Cost

Comple te d

Comple te dPurvine  Chi l ler Replace me nt (20,000)$         (8,160)$           

Oct. 2020

Portland-Me tro: ADA Signs  (1,500)$           (1,484)$           1,496,569$  Comple te d Mar. 2021

Purvine  Flooring Upgrade s (20,000)$         (19,602)$         1,993,497$  

1,489,069$     

Bond Ba lance

Comple te d

(113,391)$       

Oct. 2020

Proje ct Description Es t. Cos t

-$                    

Metas ys  Upgra de (245,000)$       -$                    
Fuel  Ma nageme nt Sys tem Upgra de 

(40,000)$         Fi re  Ala rm Upgrade s - Purvine/LRC

(380,000)$       

Date CompleteStatus

Jul . 2020(10,000)$         (6,213)$           2,471,421$     

Jun. 2020

Comple te d Apr. 2020

1,498,053$     Campus  Si te  Electri ca l  Upgrades Underwa y

Jun. 2021

Oct. 2021

TBD
Pending TBD

2,591,025$     
Bala nce  Forwa rd - UPE 773

Purvine  Entry Doors  Upgra des (148,000)$       (142,547)$       

Ath. Tower Fan Contro ls Upgrate - 70%

Portland-Me tro: ADA Grab Ba rs

Portland-Me tro: Window Sea lant

(33,640)$         

Snel l  Exterior Renovation

Pending
Portland-Me tro: Concre te  Repa irs  

Portland-Me tro: Concre te  Curb Re pai r (35,000)$         -$                    833,193$        

1,430,429$     

(25,000)$         (18,750)$         2,207,672$     

Comple te d
2,477,634$     

2,155,647$     

(7,500)$           -$                    878,602$     Pending TBD

Aug. 2021

(10,000)$         -$                    868,193$     Pending

Pending TBD

UPE797 

643,301$     

723,193$     

Phas e 3 - Bottle Fi l l  Sta tions

Balance

TBD

(25,957)$         

(541,842)$       

Athle ti cs  Li ft Pumps  - 70%

(25,000)$         
Portland-Me tro: HVAC Lab 248 

878,193$        

(8,000)$           (6,331)$           1,411,102$     

886,102$        

(10,000)$         

Semon Compres sor

(7,500)$           

Portland-Me tro: 4th Floor Ha l l  Carpe t  (50,000)$         
Lot D - Electrical  Upgra des (15,000)$         

-$                    

Dow Hot Wa te r Pump Replace me nt (10,000)$         (6,865)$           

(12,996)$         

TBD

Dec. 2020
Aug. 2020

2,226,421$     Comple te d Aug. 2021

(43,865)$         2,163,807$     Comple te d

2,013,100$     

(495,445)$       

-$                    -$                    
(541,842)$       

* Portland-Me tro projects are s hown in  red.
** UPE797 - Expi ration Date: 2/21/2022
*** UPE797 Spend Plan (12 qrts .) = $215,918.75 pe r qrt.

Snel l  Water Da ma ge (35,000)$         -$                    408,158$        Pending TBD
Wel l  5 - Pha se  2 (950,000)$       -$                    (541,842)$       Pending TBD

-$                    -$                    (541,842)$       

UPE 805 – FY19/21 CIR Projects

#

1 HX Upgrades -$      
2 Injection Well  1 Recase
3 Semon Abatement/Replacement
4 Faci l i ties  Abatement/Repl acement
5 Purvine Expand DDC Control s
6 LRC Expand DDC Controls
7 Geo Va lves / HX Pump Replacement
8 Portland-Metro: Project Al l owance
9
10
11
12
13
14
15

Portland-Metro: Project Al l owance -$                    
-$                    

-$                    
-$                    
-$                    
-$                    
-$                    

(455,000)$       3,093,556$     
-$                    
-$                    

Date Compl ete
UPE805  3,548,556$     

CIR - UPE805  , FY 19/21 

(100,000)$       

(355,000)$       1,195,792$     
1,195,792$     

Ba lance Forward - UPE 797 (542,764)$       -$                    3,005,792$     

Project Des cription Est. Cost Fina l  Cost Bond Balance Status

-$                    1,195,792$     

2,555,792$     (450,000)$       
(150,000)$       2,405,792$     

(45,000)$         2,205,792$     

(355,000)$       
1,905,792$     (300,000)$       

2,305,792$     
(55,000)$         2,250,792$     

-$                    -$                    1,195,792$     

** UPE805 - Expiration Date: 2/21/2024

-$                    -$                    1,195,792$     

* Projects shown are pl aceholders  and may change based on future/changing priori ties.

*** UPE805 Spend Pl an (12 qrts .) = $295,713.00 per qrt.

-$                    -$                    1,195,792$     

* Portl and-Metro projects set asi de a l l owance is  shown in red, projects to be determined.

1,550,792$     

-$                    

-$                    -$                    1,195,792$     

Bal ance 1,195,792$     
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Contact Information

Thom Darrah, Director of Facilities
Phone: 541.885.1661

Email: Thom.Darrah@oit.edu
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